Suggested Phasing (coordinate all shutdowns with COTR 21 days in advance)

Area

Task

Summer work
(5/1-9/30)

Winter work
(10/1-4/30)

Perform Prior
to Demolition
of Existing

7 day
maximum
shutdown

3 day period
over
weekend

During
Saturday total
system
shutdown

Exterior Scope

excavation between B1 and B15

X

steam/cond. & domestic water piping between B1 & B15

X

universal drip trap assemblies (existing B2&3 manholes)

universal drip trap assemblies (existing B1 manholes)

Boiler Plant

universal drip trap assemblies

F&T steam traps

Baffle Type Moisture Separator (13-MS1)

safety relief valve (13-SRV1)

PRV single station (13-PRV1)

2-way control valves

XX |X|X|X|X]|X|x

flash tank (8-FT1)

provide removable insulation jacketing

new piping and insulation

>

High Crawl Space
(Sheet 1-MDB3)

Removals not associated with new work

LPS DDC control valves

universal drip trap assemblies

install sparge pipe on drip

C-Section
Mechanical Room
(Sheets 1-DB1 & 1-

MB1)

Removals

XX |Xx|x

Plate and Frame converters (1-PFC1A & 1B)

relocate hydronic specialties

>

automatic pump traps on AHU-26 & 27 (1-APT2 & 3)

>

inline heating hot water pumps (1-P1 & P2)

1-PRV1A & 1B serving AHU-26 &27

X*

ILVA steam meter (1-SSM1 on Sheet 1-MB1)

X*

replace butterfly valve serving 4th flr ph

X*

single station prv (1-PRV2) serving O.R.

X*

1-PRV10A & 108B serving P&F HXs, AHU-17, 28, 29

universal drip trap assemblies

flash tank (1-FT2)

new piping and insulation

DDC controls

XX [X|X[X|X|[X|Xx<|[x

Crawl Space - Area
A (Sheets 1-DS1 & 1-
MS1)

Removals not associated with new work

universal drip trap assemblies

>

replace old steam piping

replace existing pipe insulation

new piping to kitchen

>

Tank Room (Sheets 1
DS4 & 1-MS4)

Removals not associated with new work

moisture separator (1-MS1)

bypass globe valves

>

1-PRV3 & 4 serving LPS zones

1-PRVS serving future kitchen

1-PRV6 & associated piping serving future SPS

universal drip trap assemblies

color coded PVC jacketing

replace butterfly valves

P&F HX 1-PFC2B & assoc. controls for Imaging Addition

DHW recirculating pump (1-DWRP1)

flash tank (1-FT1)

new piping to building 15

new piping for kitchen equipment

Crawl Space - Area
B (Sheets 1-DS2 & 1-
MS2)

Removals not associated with new work

universal drip trap assemblies

replace old steam piping

replace existing pipe insulation

new piping to building 15




Suggested Phasing (coordinate all shutdowns with COTR 21 days in advance)

. . Durin
Summer work | Winter work perform F"r.|or Y 'day 3 day period Saturday fotal
Area Task (5/1-9/30) (10/1-4/30) to Demolition| maximum over system
of Existing | shutdown | weekend
shutdown
Removals X X*
1-PRV7A & 7B X X*
4th Floor Penthouse |new piping and insulation X X*
(Sheets 1-D41 & 1- |2-way control valves X
M41) replace butterfly valves X X*
DDC controls X
universal drip trap assemblies X X*
Removals not associated with new work X
Propeller steam unit heaters X
DDC controls X
new piping and insulation X
5th Floor Penthouse [Direct injection humidifiers X
(Sheet 1-MD51) [repipe zone reheat coils X
1-PRV8 X
F&T traps X
inverted bucket traps X
universal drip trap assemblies X
Removals X
9th Floor Penthouse |new piping and insulation X
(Sheet 1-MD92) |universal drip trap assemblies X
1-PRV9A & 9B X
Removals X
ILVA meter (1-SSM2) X
10th Floor §h§II & tub‘e converter (1-STC1) X
Penthouse (Sheet 1- inline he‘atmg h(?t wate‘r pumps (1-P3, P4, P5) X
MD101) new piping and insulation X
DDC controls X
universal drip trap assemblies X
F&T steam traps X
Removals X**
P&F skid packages (15-PFC 1A & 1B) X**
inline heating hot water pump (15-P1 & P2) X**
Building 15 (Sheets [new piping and insulation X** X X
15-DB1 & 15-MB1) |DDC controls X**
universal drip trap assemblies X**
15-PRV1A & 1B serving sterilizer, bottle washer, autoclave X** X
15-PRV 2A & 2B serving P&F HXs, AHU-30,31 X**
Removals X
Generator Room [2-position DDC control valves X
(Sheets 1-DB1 & 1- |universal drip trap assemblies X
MB1) F&T steam traps X
new piping and insulation X
AHU-17 Mech.  |Removals X
Room (Sheet 1- |automatic pump trap (1-APT1) X
MDB2) new piping and insulation X
4th Floor (Sheet 1- [re-pipe autoclave X X
MD42) removals of abandoned piping above ceiling X
N A/C Shaft (Sheet 1 Replace hot water piping X
MDR2)
S A/C Shaft (Sheet 1-|Replace hot water piping X
MDR1) Replace steam & condensate risers X
Basement (Sheet 1- |Remove abandonded piping X
MDB3) Misc. universal thermodynamic traps X
MISC. (Sheets 1- Replace 2-way control valves with 3-way X

MDV1 & 1-MDV2)

* Note: One common 7-day shutdown
** Note: All work in Building 15 to be done during the month of May




